FY 2014 CARMEL VALLEY
PUBLIC FACILITIES FINANCING PLAN UPDATE
14-MONTH TIMELINE

Task Name Calendar Days 2013
Half 2, 2012 Half 1, 2013 Half 2, 2013
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FY 2014 Carmel Valley PFFP Update 416 days| =~ v
1 INITIATION PHASE 162 days p—
1.1 Community Planning Group (CPG) Committee Mtg (8-29-12) 1 day 0-&297
1.2 CPG Committee Mtg (12-13-12) 1 day
1.3 Department Responses Received (8-29-12 through 2-6-13) 161 days
2 ANALYSIS PHASE 63 days »
2.1 Calculate fee, prepare cashflow and prepare draft financing plan. 35 days E—
2.2 DSD Mtg with re: CEQA review (3-21-13) 1 day
2.3 3rd CPG Committee Mtg (3-27-13) 1 day ,
2.4 Revisions to Draft 7 days Ei}
2.5 4th CPG Comm. Mtg & Recommendation to Proceed (4-8-13) 1 day I;
2.6 Final Revisions to Draft 2 days b
3 REVIEW PHASE 75 days ﬂ—v
3.1 Draft PFFP to CPG Board (anticipated 4-11-13) 1 day ol
3.2 CPG Board Vote (anticipated 4-25-13) 1 day 425
3.3 Routing/Approval of Council request (e1472) 60 days S
4 APPROVAL PHASE 82 days
4.1 Infrastructure Committee (anticipated 7-29-13) 1 day
4.2 City Council (anticipated 9-17-13) 1 day
4.3 City Council (anticipated 10-8-13)* 1 day
4.4 Mayoral Approval** 1 day < 10118
_ Task GEEE]  Milestone ¢ External Tasks [T
Braotjee: C\tlilch\i( Egiéjllgarmel Valley PFFP Split Summary ) External Milestone <
Progress Project Summary CF————===0J  Deadline <
*FBA PFFPs require 2 City Council meetings. Development Services Department

**New FBA/DIF rates effective 60 days after Mayoral approval. Facilities Financing Section




